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Infrastructure Layout 
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Infrastructure Status 

•  Cave 
–  Walls and penetration blocks of first half of cave are constructed and painted 
–  Radiation Safety has approved current design/plans 
–  Cryo pipe routing and ODH ventilation are still being worked on 
–  Layout of all subsystems is continually evolving (3-D model being developed in TD) 
–  Ion Source LV and HV power supply racks are in place 

•  Electrical  
–  L.E. racks, tray, and control cabinets are installed (North and East side of cave) 
–  Power distribution for racks, ion source, and cave power/lighting is underway 

•  Delayed due to Cryoplant priority 
•  Water 

–  Ordered pumps, HX, and O2 removal system for LCW cooling system 
–  Chiller for LCW system is ready to be ordered, if end of year money available?? 
–  Chilled water lines being run from NML to temp. chiller for RF system 

•  Other 
–  Control Room offices, network, power, and phones are installed 
–  Control consoles being specified (will order if end of year money available?) 
–  Superfluid Cryoplant installed and undergoing pre-commissioning 
–  Mezzanine racks acquired from MCR surplus and located in place 
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Cave Pictures 
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Ion Source P.S’s in Cave 

Racks/Chillers on East Wall 

Racks on North Wall 

Elec. Distribution 



Infrastructure Pictures 
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Chiller Lines from NML Racks on Mezzanine 

Superfluid Cryoplant Office Area/Control Room 


